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FY20 CIP Update

KEY FEATURES:

Consultant: Don Woods Architect
Contractor: Skyline Builders
Timing: FY 19 - 20

Construction Challenges:

e Accommodating staff work space
during construction

Project Manager:
Robert Welch, PE

(928) 203-5120

sl BWelch@SedonaAZ.gov

The administrative building at the Wastewater Reclamation Plant was constructed in

1999. Since that time, the department has undergone organizational changes

City Engineer:
resulting in the need for more offices, additional storage space, more secure space J. Andy Dickey, PE
for SCADA computers and IT network servers, and a larger meeting room. (928) 203-5039

ADickey@SedonaAZ.gov

The remodel will entail a small building addition and reallocation of space to provide

for a larger conference room, new offices, a secure SCADA/IT room, and added
$ FY20 Project Budget: $84,500

storage. Remodel efforts will also include replacing current light fixtures with new
Total Project Budget: $343,500

energy efficient LED lighting and smart controls that incorporate occupancy sensing
and daylight harvesting control technologies for added energy conservation. Added
office space, security of computer network servers, and security of SCADA systems
supporting automated operations of the WWRP are essential components of the
remodel.

Status: Construction is complete.

The construction included a minor building addition together with new wall
partitioning to reallocate interior space for larger conference room, additional
offices, copier/reproduction room, and filing.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 100% Winter 2018
Construction 100% August 2019
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Public Works Department
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FY20 CIP Update

KEY FEATURES:

Consultant: Don Woods Architect
Contractor: TBD

Construction Challenges:

e Efficiently utilize space to create a
functional court house

Project Manager:

Ryan Mortillaro, PE

(928) 203-5091
RMortilloro@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

. | o (928) 203-5039

== ' ' - -1 ADickey@SedonaAZ.gov
The court and City Council often compete for the usage of the existing court
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chambers at City Hall. As court usage steadily increases, the need for a dedicated full $ FY20 Project Budget: $271,907
time court house is becoming a basic need. The extent of this project is to remodel Total Project Budget: $271,907

the interior of the building on 55 Sinagua Drive. This will be a full remodel and will
ensure court functions and needs are met.

Status: Bid opening happened on January 30, 2019 and no successful bids were
received. Staff obtained an additional proposal, which did not meet budgetary
needs. Re-strategization is necessary before moving forward with the project. This
project is currently on-hold until further notice.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 100% December 2018
Construction 0% TBD

2


mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP

City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY20 CIP Update
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Consultant: TBD
Contractor: TBD

Construction Challenges:

vl e
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e Remodel with minimal disruption
to Police Department function

e Meet the police department’s
needs and create a functional
and efficient floor plan.

}

Interior Remaoadel

==

Project Manager:

Ryan Mortillaro, PE

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The Police Department has determined the need to efficiently remodel underutilized
floor space. This project will assess the full needs of the Police Department, and may

result in a full remodel of the existing station, and the addition of new floor space. $ FY20 Project Budget: $229,019

Total Project Budget: $2,511,168

Status: The city received three (3) architectural Request for Qualifications (RFQ)
proposals on September 25 at 4:00 PM. The review committee selected the top
candidate based on qualifications. The top candidate was determined to be Gabor
Lorant Architects, Inc. The consultant finalized their scope and fee for architectural
services. The design contract is anticipated to be at the November 26, 2019 Council
meeting.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 0% Fy21
Construction 0% FY22
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PD Shooting Range Improvements Phase Il FY20 CIP Update

KEY FEATURES:

Consultant: In-House, Lyon
Engineering

Contractor: Caruso Construction, Inc

Construction Challenges:
e N/A

Project Manager:

Ryan Mortillaro, PE

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The Police Department has determined the need for a more functional shooting $ FY20 Project Budget: $164,954

Total Project Budget: $164,954

range facility. The shooting range will see improvements to restroom facilities,
storage, and an additional briefing/presentation room. This phase will construct a
potable water well, provide water and sewer service to the modular classroom,
upgrade site lighting, and installation of associated electrical equipment.

Status: Construction began in early October. The well drilling has been completed at
a depth of 880’. The well will now be equipped and constructed.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 100% Summer 2017
Construction 25% Winter 2019
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KEY FEATURES:

Consultant. TBD

Contractor: N/A
Timing:
Phase I: FY 2020
Phase Il: FY 2021
Phase lll: FY 2022
Construction Challenges

N/A

Project Manager:

. . . David Peck, EIT
In FY20, we will begin an update of the 2005 Stormwater Master Plan (Phase I). This (928) 204-7108

Stormwater Master Plan Update (SWMPU) will include looking at facility DPeck@SedonaAl.gov
improvements and priorities. This will also account for the infrastructure completed

since the 2005 Plan was complete and will include public outreach to identify new City Engineer: ir'!eer:
problem areas. J. Andy Dickey, PE
(928) 203-5039

ADickey@SedonaAZ.gov

In FY21, we will continue to update the Master Plan (Phase Il) to include hydrology and
the study of existing conditions in problem areas. The estimated costs of potential

improvements will be determined as well. $ EY20 Project Budget: $100,000

Total Project Budget: $400,000

In FY22, we will complete the SWMPU (Phase lll) to include remapping of the
floodplains reduced by previous storm drainage improvement projects.

The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which
the YCFCD will be covering the $100,000 budget for the consultant cost in FY20.

Status: Phase | of this SWMPU is budgeted in FY20, Phase Il is budgeted in FY21, and
Phase Il is budgeted in FY22. JE Fuller, Inc. was selected as our consultant through a
qualifications-based selection process to perform all three of the phases for this
SWMPU. They will be using BetaPr out of Flagstaff as a subconsultant for the public
outreach effort. Our contract with JE Fuller started on 10/17/19, and the contract
amount is $79,017 for Phase I.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
SWMP Update — Phase | 0% FY20
SWMP Update — Phase Il 0% FY21
SWMP Update — Phase I 0% FY22
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

102 Roadrunner Drive Sedona, AZ 86336

This project includes design and installation of storm drainage improvements at the
low-water crossing on Sunset Drive. These storm drainage improvements will provide
crossing capacity underneath the roadway for the 25-year runoff event and a new
pedestrian connection between S. Monte Verde Drive and Sunset Park. The project
may also incorporate some traffic calming strategies to reduce vehicular speeds in this
area of Sunset Drive. A Sidewalk/Public Access Easement on the west side of Sunset
Drive for the pedestrian connection was acquired by the City in 2006.

The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which
the YCFCD will be covering $100,000 of the design cost and $350,000 of the
construction cost of this project.

Status: The design work for this project is budgeted in FY20. The design process began
with JE Fuller, Inc. in August 2019. The construction for this project is budgeted in
Fy21.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status

KEY FEATURES:

Consultant: JE Fuller, Inc.

Contractor: TBD
Timing:
Design: FY 2020
Construction: FY 2021

Construction Challenges

Commercial & Park Access
Maintenance of Utilities
Maintenance of Drainage
Maintenance of Traffic

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $135,350
Total Project Budget: $1,150,750

October 2019

% Completion

Design 20%
Construction 0%

Project Phase

Completion Date

FY20
FY21
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Sedona in Motion 1 — Uptown Roadway Improvements FY20 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: Eagle Mountain
Construction

Timing: April 2018 — June 2020

Construction Challenges:

e Heavy vehicular and pedestrian
traffic
e Land acquisition

e Traffic Control

== e 553 \ N == R A o . -

This project is a result of the Transportation Master Plan. It was identified by Council

as the highest priority project. The project will include construction of a raised

median with a decorative barrier and landscaping; construction of a roundabout at Project Manager:
Stephen Craver, PE

(928) 203-5059
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; SCraver@SedonaAZ.gov

the north end of Uptown; construction of an additional southbound travel lane on SR

development of a new access to public parking via Schnebly Road; and traffic signal

City Engineer:
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain J. Andy Dickey, PE
Construction (EMC) was approved by City Council on May 29", and construction (928) 203-5039

activities began on June 3, 2019. ADickey@SedonaAZ.gov

Status: To date, the contractor has completed the Jordan roundabout, $ FY20 Project Budget: $4,001,607

improvements at the Forest Road intersection, improvements on the west side of SR Total Project Budget: $4,856,172

89A including a dry-stacked rock wall in front of Clear Creek Trading Company, and
has begun placing fill material for the northern roundabout. Work at Apple Avenue is
underway and the road will remain closed until mid-November. Work at the north
end of the project has experienced some delays with acquisition of land and
receiving an ADOT encroachment permit. Both issues have now been resolved, and
the contractor hopes to make up time in the schedule moving forward. Submittals
for a public roundabout art competition are being reviewed by the selection
committee. The chosen concept will go to Council in early December.

For more information on this project please visit the project website at
simuptown.com.

Project Status October 2019
Project Phase % Completion Completion Date
Design 100% May 2019
Construction 35% June 2020
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Sedona in Motion 3A, 3B — Uptown Parking, Wayfinding, and One-Way FY20 CIP Update

PO g L 2 ——Mw AN

KEY FEATURES:

Consultant: Axia Creative (wayfinding
Kimley-Horn (one-way streefs)

Walter P Moore (parking garage)
Contractor: TBD

Timing: July 2018 — FY 20

Construction Challenges:

e ADOT approval and siting for
signage
e Width of Uptown roadways

e Maintenance of access

This project is a result of the Transportation Master Plan. This project consists of

providing branded vehicular and pedestrian wayfinding throughout the City, and
parking improvements in the Uptown area. In response to multiple concerns from

. . L . Project Manager:
residents and police department personnel related to parking issues, this strategy

Stephen Craver, PE

includes analysis for conversion of Van Deren, Wilson, and Smith Roads into one-way (928) 203-5059

streets. Although it is recognized that this conversion to one-way may reduce SCraver@SedonaAZ.gov
convenience and efficiency of trips, it would potentially allow adequate space for safer City Engineer:

parking and pedestrian/biking traffic. J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

Status: The next phase of vehicular wayfinding has begun for branded vehicular
wayfinding throughout the entire city to indicate points of interest including parks and
trailheads. Pedestrian kiosks have been installed throughout Uptown to provide
wayfinding to parking and points of interest. An online survey for design of monument

$ FY20 Project Budget: $410,000
Total Project Budget: $719,598

signs at entry points to the City was completed in June, and results are being reviewed
by staff. Kimley-Horn has completed a preliminary analysis of one-way streets in
Uptown for Van Deren, Wilson, and Smith Roads. Staff is reviewing the findings, and
an outreach effort with residents in this area will be initiated in conjunction with the
Uptown CFA. Walter P. Moore is nearing completion for the parking garage siting
study. The recommendations will be presented to Council in December.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 80% TBD
Construction 10% TBD
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City of Sedona
Public Works Department
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This project is one of the transportation projects identified in the Transportation
Master Plan and by Council as a priority. The project proposes construction of a
pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between
Oak Creek and SR 89A. A Feasibility Study was recently completed for the crossing
which identified alternatives and provided a recommendation for a crossing type.

Status: Project design was kicked-off this month with the consultant, WSP. The
consultants initial work will focus on preliminary field work, data acquisition, site
survey/mapping, geotechnical investigations and related tasks perfunctory to the
design. This initial effort is anticipated to take approximately 6 weeks to complete.
The overall schedule for design and permitting is expected to take 12 months to
complete. Staff and WSP will be coordinating the design with State (ADOT) and
Federal agencies as well as local stakeholders to develop comprehensive plans and
specifications for the construction.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

102 Roadrunner Drive Sedona, AZ 86336

Project Status
Project Phase

% Completion
0%
0%

Design
Construction

e
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FY20 CIP Update

KEY FEATURES:

Consultant: JE Fuller/WSP
Contractor: TBD
Timing: FY 2018 — FY 2024

Construction Challenges:

e Heavy vehicular and pedestrian
traffic

e Land acquisition

e Pofential for restricted work hours

e Floodplain

e Property impacts

e Utility impacts

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $252,500
Total Project Budget: $2,261,100

October 2019
Completion Date

October 2020
FY 21
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This project is a result of the Transportation Master Plan. The project consists of

dedicated right turn lanes toward southbound SR 179, and toward Uptown, at the “Y”
roundabout. The turn lanes could be separated from the roundabout by a narrow
median. This allows those specific turning movements to bypass the roundabout. The
right turns can be made more efficiently because it only requires a merge at the end
of the lane rather than a full yield to enter the roundabout, and it also removes those
vehicles from the overall capacity of the roundabout. ADOT Northcentral district was
awarded competitive district minor project funding, with in-house design starting in
FY 19. ADOT will be the lead jurisdiction on the project but the City has committed to
contribute 50% of the overall funding. An IGA with ADOT formalizing the City’s
contribution was approved at the October 23, 2018 City Council meeting. The IGA was
approved by the State Transportation Board on May 17.

Status: A project kick-off meeting, along with a meeting with adjacent property
owners and stakeholders, was held on June 3 to get their input about the project.
Field survey was completed in July. Staff is working with ADOT to refine the public
involvement plan for the project. The design team is still vetting concepts to minimize
parking and access impacts to adjacent properties. A scoping memo is expected to be
sent to stakeholders in December. Current anticipation is that construction would
start in May 2021.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

102 Roadrunner Drive Sedona, AZ 86336
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FY20 CIP Update

KEY FEATURES:

Consultant: ADOT In-House Design
Contractor: TBD
Timing: July 2018 — FY 22

Construction Challenges:

e Potential land acquisition
¢ Maintenance of traffic/access

e Maintaining available parking

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $300,650
Total Project Budget: $2,392,614

October 2019

Project Status
Project Phase

% Completion

Design 10%
Construction 0%

Completion Date

December 2020
FY22
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102 Roadrunner Drive Sedona, AZ 86336

This project is a result of the Transportation Master Plan. It was identified by Council
as a high priority project. The project considers directing exiting vehicles on to Ranger
Road and/or Brewer Road during high peak tourist seasons, and during special events.
This will greatly reduce the number of vehicles needing to make a U-turn at the
Schnebly Hill roundabout, which will reduce congestion and improve travel time for
northbound SR 179. Land acquisition may be necessary to make this a public
connection. A contract has been executed with SWI to conduct a feasibility study and
design of the preferred location of connections. A kickoff meeting was held on July
26, 2018.

Status: Staff is collaborating with Tlaguepaque to explore potential changes to the
Portal Lane parking lot that could improve flow and capacity. SWI is under contract to
identify preferred alignments and prepare final design. Design is 30% complete. The
current concept optimizes movements within the parking lot and forces vehicles to
exit through the lift station parcel to Ranger Road. It also includes a shared-use path,
while protecting all mature trees. This concept was presented to Council in late
October, and staff was directed to move forward. A test of this connection was
conducted by City staff in cooperation with Tlaquepaque from mid to late April. The
lift station gate was opened, and signage was in place directing vehicles headed
toward West Sedona or Uptown. Staff is still analyzing the results of the test.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.
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FY20 CIP Update

KEY FEATURES:

Consultant: Shephard-Wesnitzer (SWI)
Contractor: TBD
Timing: June 2018 - FY 20

Construction Challenges:

e Land acquisition
e Mainfenance of parking / fraffic

e Proximity to Soldier Wash

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $300,000
Total Project Budget: $755,513

October 2019

Project Status
Project Phase

% Completion

Design 50%
Construction 0%

Completion Date

December 2019
TBD
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FY20 CIP Update

KEY FEATURES:

Consultant: Southwestern
Environmental Consultants (SEC)
Contractor: TBD

Timing: December 2017 — FY 2021

Construction Challenges:

e Exiremely steep slopes

e Land acquisition

Project Manager:

Stephen Craver, PE

(928) 203-5059
SCraver@SedonaAZ.gov00

: ST T = - e S City Engineer:
R : T —ead . Andy Dickey, PE
This project is a result of the Transportation Master Plan. It was identified by Council (928) 203-5039

ADickey@SedonaAZ.gov

as a high priority project. The connection will allow for residents, who live in the

Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.
$ FY20 Project Budget: $1,205,800

Total Project Budget: $3,144,900

Land acquisition will be necessary to make this a public connection. A final
Feasibility/Concept Design for Forest Road Connection was completed by the city’s
consultant, Southwestern Environmental Consultants, Inc. (SEC), with two alignment
options being identified. Staff received direction from City Council to pursue
Alignment Option 1 (shown above), which extends Forest Road westerly and then
southerly to connect with SR 89A approximately 300 feet west of the Brewer Road
roundabout.

Status: A design contract with Kimley-Horn and Associates was approved by Council
on October 22, 2019. They are now proceeding with data collection and setting up
meetings with stakeholders in early December. The schedule for design is anticipated
to take approximately one year to complete.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 0% October 2020
Construction 0% FY 21
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Sedona in Motion 8 — Enhanced Transit Service - Tourism FY20 CIP Update

. KEY FEATURES:

B cak Creek
Vis:
Overlook

Consultant: LSC Transportation
Consultants, Inc.

Contractor: TBD

Timing: July 2018 — FY 20

Construction Challenges:

L e Bus stop locations

" UPTOWN e Park and ride lot locations
SEDONA
Eﬂ(:nl'{ipﬂl

Culrural
Park

/
V.
SEDONA [
H
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Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

VILLAGE OF

OAK CREEK i e i City Engineer:
@ Bt o J. Andy Dickey, PE
i (928) 203-5039
This project is a result of the Transportation Master Plan. It was identified by Council ADickey@SedonaAZ.gov

as a high priority project. This project consists of providing enhanced transit from

the Village of Oak Creek, continuing north on SR 179 and SR 89A in to Oak Creek $ FY20 Project Budget: $1,120,000
Total Project Budget: $51,300,000

Canyon. It could include periodic stops and park and ride lots, and trailhead service.

The Technical Advisory Committee (TAC) for the project includes representatives
from City staff, ADOT, US Forest Service, AZ State Parks, Coconino County, Verde
Lynx, Sedona Fire District, and the Sedona Chamber of Commerce.

Status: The study was completed in mid-October. The final plan was presented to
Council at the October 23 work session, and staff was directed to move forward with
the implementation of Phase 1, which extends the core routes and includes a service
to specific trailheads.

For more information on this project, visit the project website at:
www.sedonaaz.gov/Transit.

Project Status October 2019
Project Phase % Completion Completion Date
Design 100% October 2019
Construction 0% TBD
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%) 102 Roadrunner Drive Sedona, AZ 86336

v (928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion 11A — 111 - Bicycle and Pedestrian Improvements FY20 CIP Update

KEY FEATURES:

rrrrrr

Consultant: Shephard-Wesnitzer (SWI)
Contractor: TBD
Timing: July 2018 — FY 2020

Construction Challenges:

e FEasement/Land acquisition

e Developing connections within

existing Right of Way.

Project Manager:

James Crowley EIT, RLS

(928) 203-5092
JCrowley@SedonaAZ.gov

This project is a result of the Transportation Master Plan. It was identified by Council City Englneer:

as a high priority project. The project is in process and currently exploring J. Andy Dickey, PE

- City of
f Sedona

opportunities. Public Works staff is collaborating with Community Development staff (928) 203-5039

to identify early projects and focus areas. A scope of work has been developed by a ADickey@SedonaAZ.gov

local consultant to provide construction plans for several high priority areas:

e Chapel Road —from SR-179 ROW to Cathedral Lane. (In design) $ FY20 Project Budget: $185,000
¢ Dry Creek Road — from the FS-152 to Two Fences Trail Head. (In design) Total Project Budget: TBD

¢ Navoti Drive to Dry Creek Road — bike and pedestrian path connector. (In design)

e Schnebly Hill Road — from the roundabout along the west side of Schnebly Hill
Road to Bear Wallow Lane. (In design)

o Shelby Drive — bike lane on west side, from State Route 89A to the entrance to
Sunset Park.

e Southwest Drive — from the Dry Creek Road along Southwest Drive to Rodeo Road.

e Sunset Park — from the Shelby Drive thru Sunset Park to Sunset Drive (Completed).

Status: A contract has been executed with SWI to conduct a feasibility study and

preliminary design to identify the preferred location of the paths and connections.

Staff is currently focused on identifying project opportunities and needs with

stakeholder input in order to capture all appropriate components of the feasibility

analysis. Preliminary alignments have been identified and are being assessed. The

Sunset Park connection is complete and open for use. For a copy of this update, or

updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 65% December 2019
Construction 5% TBD
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Sedona in Motion 11J - Pinon Drive Bicycle and Pedestrian Improvements FY20 CIP Update

KEY FEATURES:

Consultant: Babbitt Nelson
Engineering

Contractor: Selection October 2019

Timing: FY 2020

Construction Challenges:

e Encroachments into private
property will likely occur with home-
owners and the Pinon Loft Apartment
development.

e Easement/land acquisition.

Project Manager:

Ryan Mortillaro, PE

(928) 203-5091

Proposed 10° Path RMortillaro@SedonaAZ.gov

This project is a result of the overall recommendations of the Transportation Master
Plan to create 10’ wide urban shared-use paths where possible which will eventually City Engineer:
connect citywide. This project will result in a 10’ urban shared-use path beginning J. Andy Dickey, PE

from SR 89A and Pinon Drive all the way down to Cedar Lane and Pinon Drive. (928) 203-5039
ADickey@SedonaAZ.gov

Status: Babbitt Nelson Engineering is currently finalizing the design for this

pathway. When the final plans are prepared, the affected property owners will be
$ FY20 Project Budget: TBD

Total Project Budget: TBD

notified of the changes and the city will accept input and execute easement
agreements.

After site visits and field meetings, Babbitt Nelson Engineering is preparing the final
construction drawings.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 95% September 2019
Construction 0% Fall 2019
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Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion 11G — Thunder Mountain/Sanborn SUP and Drainage Imp FY20 CIP Update

KEY FEATURES:

Consultant: Shepherd-Wesnitzer, Inc.

Contractor: Tiffany Construction Co.
for drainage. The conftractor for the
shared use path is TBD.

Timing:
Design: FY 2020
Construction: Drainage, FY 2020
Shared Use Path, FY 2021

Construction Challenges

Residential Access
Maintenance of Utilities
Maintenance of Drainage
Maintenance of Traffic

This project includes design and construction of a 10-foot wide shared use concrete
path (SUP) from the east end of the Thunder Mountain Subdivision to Coffee Pot Drive
(one-mile) along the south side of the roadway. The pathway portion of this project
will be designed during FY20 and constructed during FY21. The project also involves . )
design and installation of storm drainage improvements along Thunder Mountain Prolgct AL nsiEn

- . David Peck, EIT
Road from Rhapsody Road to Andante Drive (aka Harmony/Windsong Phase 5). Other (928) 204-7108
drainage related work will be necessary to accommodate the SUP as it continues east DPeck@SedonaAZ.gov
of Andante Drive to Coffee Pot Drive. The City has an IGA with the Yavapai County . .
Flood Control District (YCFCD) in which the YCFCD will be covering $150,000 of the City Engineer:

. . . . . J. Andy Dickey, PE
FY20 design/construction cost of the drainage portion of the project. (928) 203-5039

ADickey@SedonaAZ.gov

This same one-mile stretch of roadway is scheduled for milling and repaving along with
new Sedona Red concrete curb & gutter along the south side during FY21. STBG funds
in the amount of $353,454 will be used toward this separate “Sanborn Drive/Thunder
Mountain Road Overlay Project”.

$ FY20 Project Budget: $1,492,570
Total Project Budget: $2,312,570

Status: The design work for this project is budgeted in FY20, and started in July 2019
with local consultant SWI, Inc. The construction for the drainage portion of this project
is budgeted in FY20, while the construction of the SUP portion of this project is
budgeted in FY21. We also have a contract with Kimley-Horn, Inc. regarding fine details
for the SUP.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 35% FY20
Construction 0% FY20 & FY21
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(928) 204-7111 - Fax: (928) 282-5348 —
Sedona in Motion 12A, 12B — Traveler Information — Traffic Data & Video Services FY20 CIP Update

2018 11:05:368 KEY FEATURES:

Consultant: Verizon Smart Cities
(Travel Time)

SEC, Inc. (camera installation)
Contractor: TBD

Timing: July 2018 — FY 20

Construction Challenges:

e Communications capabilities

3 Yoy L
This project is a result of the Transportation Master Plan (TMP). It was identified by Project Manager:
Council as a high priority project. This project consists of providing real-time Stephen Craver, PE
information to travelers through a variety of methods. (928) 203-5059

SCraver@SedonaAZ.gov

Status: The travel time information signage as shown in the image above is being City Engineer:

displayed by ADOT on overhead Digital Message Signs on the I-17 corridor as of J. Andy Dickey, PE
(928) 203-5039

December 11, 2018. Current travel times for those signs can be viewed by visiting ADickey@SedonaAZ.gov

AZ511.gov. Staff is working with ADOT to ensure the messaging is accomplishing the
goals of reducing travel times and congestion within the City. A camera has been

$ FY20 Project Budget: $30,000
installed along SR 179 near Tlaquepaque, to allow residents and tourists to view Total Project Budget: $1,047,000

current traffic conditions. IT is working on how to make the camera publicly
viewable. Staff is pursuing other locations for cameras as well. FY20 budget is for
installation of these cameras. Verizon Traffic Data Solutions is providing ongoing
travel time information to gauge congestion frequency/duration, and gauge benefits
of completed projects. This data will also provide ongoing origin-destination data
that will be valuable for other projects and tourism metrics. Verizon is currently
working to calibrate travel time data that has been collected and refine the
functionality of the web platform. The first quarterly origin-destination report has
been received and is being reviewed by staff.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 60% TBD
Construction 0% TBD
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Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
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Shelby Drive Roadway Improvements FY20 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn and

Associates, Inc. (Design)

M3-28-27206
I

my
'y Shephard Wesnitzer, Inc. (Survey)
Contractor: TBD

1

{
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3283400,

Construction Challenges:

e  Minimal disturbance to
businesses.

e Right-of-way dedication to the
city of Sedona

Project Manager:

Ryan Mortillaro, PE

(928) 203-5091
RMortillaro@SedonaAZ.gov

: ; i ; ; City Engineer:

This project is a result of the recommendations as laid out by the Sunset Live/Work ?9%?%\6?%(;9\’ PE
Community Focus Area (CFA). The CFA identified the portion of Shelby Drive within o
the AAA Industrial Park subdivision as a key area for economic development and

a4

improvement. As this roadway is privately owned the roadway will need to be $ FY20 Project Budget: $250,000

dedicated as public right-of-way for the project to succeed. If the roadway is Total Project Budget: $1,250,000
dedicated to the public, it will be improved with new pavement, curbs, gutters, and

sidewalks, as well as bringing sewer service. The city received a grant from the State
of Arizona for $500,000 to put toward this project. All property owners who
responded have expressed support for the project, however some have not
responded.

Status: Shephard Wesnitzer has completed the boundary survey and about 80% of
the topography of the project area. Kimley-Horn has prepared 3 roadway profile
concepts for staff to review and move forward with.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 20% May 2020
Construction 0% TBD
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102 Roadrunner Drive Sedona, AZ 86336
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Mystic Hills & Chapel Lift Station Replacement FY20 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: Kinney Construction
Services, LLC

Timing: April 2018 — February 2020

Construction Challenges:

e  Maintaining operation during
construction

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

A condition assessment of existing sewer infrastructure and capacity analysis of the

) . City Engineer:
City’s Wastewater Collection System was completed as part of the Wastewater J. Andy Dickey, PE
Master Plan Update. Evaluation of the operation of the City’s 17 lift stations led to (928) 203-5039
identification of improvements needed at 2 of the lift stations: Mystic Hills and ADickey@SedonaA7Z.gov

Chapel.

This project will provide for design and construction to increase the wet well and $ FY20 Project Budget: $2,088,100
pump capacity for both the Mystic Hills and Chapel lift stations. Total Project Budget: $2,834,800

Status: Major pre-frabricated and pre-assembled lift station components continue
to be in process of being manufactured and assembled in offsite supplier facilities.
As the Contractor awaits the assembly and delivery of these components, currently
anticipated in November, only limited construction activity will be occurring on each
of the sites.

Construction is approximately 11% complete.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019

Project Phase % Completion Completion Date
Design 100% January 2019
Construction 11% February 2020
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KEY FEATURES:

Consultant: Carollo Engineers, Inc.
Contractor: Strategic Construction

Solutions, Inc.

Construction Challenges:

e Maintaining operation during
construction

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

The tertiary filters at the Wastewater Reclamation Plant (WWRP) are essential to

the treatment process. Currently the tertiary filters consist of sand filters, which are

part of the original design of the WWRP. Recently, inefficiencies of the filters have
surfaced, and costly repairs are needed. City Engineer:
J. Andy Dickey, PE
(928) 203-5039

Carollo Engineers prepared a Preliminary Design Report (PDR) which evaluated the e

efficiencies, capital cost, and operating cost of rehabilitating the existing sand filters
vs. switching to a different type of media for tertiary filtration. The PDR determined

that the most beneficial option is to change to a cloth media disk filter.
$ FY20 Project Budget: $1,221,632
Status: Strategic Construction Solutions, Inc. (SCS) is working on completing Total Project Budget: $1,916,372
electrical upgrades required to operate the new equipment.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 100% Winter/Spring 2019
Construction 25% Spring 2019
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SR179 Sewer Main Upsize FY20 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: Kinney Construction, LLC
Timing: Spring 2019 - FY 20

Construction Challenges:

e Potential by-pass operations
e Maintaining sewer service in the area
e Construction traffic conftrol

SEDONA WASTEWATER
R _ SYSTEM
m ueseen e & Project Manager:
SE— o o { iy TR ST Roxanne Holland, PE
i ; ' _ (928) 203-5069

RHolland@SedonaAZ.gov

The 2017 Wastewater Master Plan Update included an evaluation of collection

system capacity using sewer modeling. The 8-inch sewer main that runs along City Engineer:
J. Andy Dickey, PE

(928) 203-5039
and insufficient capacity. The project will increase the size of the sewer pipe to ADickey@SedonaAZ.qov

SR179 between Highland Road and Copper Cliffs Drive showed minor surcharging

12-inch, which will allow for sufficient capacity through system buildout flow
conditions.  The project will also replace a deteriorated 12-inch sewer line
running under the pedestrian bridge at Tlaquepaque with new pipe. $ FY20 Project Budget: $654,000
Total Project Budget: $690,000

Considerations for trenchless technology such as pipe bursting will be considered
in order to minimize impact to the existing roadway.

Status:  Sunrise Engineering continues work on the construction plans,
incorporating comments from city staff as well as Kinney Construction.
Construction plans are expected to be complete in November.

For a copy of this update, or updates for other projects, visit the projects website
at: www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 60% Winter 2019/2020
Construction 0% Spring 2020
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FY20 CIP Update

KEY FEATURES:

Consultant: TBD
Contractor. TBD
Timing: Spring 2020 — FY 21

Construction Challenges:

e Potential by-pass operations
e Maintaining sewer service in the area
e Valve accessibility

SEDONA WASTEWATER
R _ SYSTEM
m ueseen ‘ e L & Project Manager:
SE— { iy TR ST Roxanne Holland, PE
i S ' _ (928) 203-5069

RHolland@SedonaAZ.gov

The 2017 Wastewater Master Plan Update (WWMP) included both condition
assessments of existing sewer infrastructure and capacity analysis of the sewer City Engineer:
J. Andy Dickey, PE

(928) 203-5039
the Brewer Road Force Main is adequate for current and future flows, however ADickey@SedonaAZ.qov

collection system. During the evaluations, it was determined that the capacity of

the air release/vacuum breaking valves should be replaced in order to maintain

proper functionality of the force main.
$ FY20 Project Budget:  $40,000
Status: Design for this project will begin in Spring 2020, with construction Total Project Budget: $190,000

scheduled for FY2021.

For a copy of this update, or updates for other projects, visit the projects website
at: www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 0% Spring 2020
Construction 0% Winter 2020
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102 Roadrunner Drive Sedona, AZ 86336

The grit classifier is an essential part of the wastewater treatment process. The grit
classifier separates and removes grit after primary treatment (barscreens) prior to
the aeration basins. The removal of grit (rocks, gravel, sand, and organic material) is
important to keep solids handling and disposal to a minimum. This project will
replace the existing grit classifier with new equipment.

Status: A construction contract is in place. The Contractor is working with the
equipment manufacturer to submit shop drawings for approval.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant: N/A

Contractor: Western Environmental

Equipment Company

Construction Challenges:

e Maintaining operation during
construction

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $150,000
Total Project Budget: $150,000

October 2019

Project Status
Project Phase

Design 0%
Construction 0%

% Completion

Completion Date

Winter/Spring 2019
Winter 2019
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